SECTION 8
PROJECT SCHEDULE

81 DELIVERABLES

FINAL

The following ddiverable schedule has been prepared in generd accordance with the
guidelines liged in the Delivery Order Statement of Work. Some of the dates have been dightly
modified to be in accordance with the 1999 / 2000 cdendar. Figure 81 illustrates the project

deliverable schedule.
FIGURE 8-1

PROJECT SCHEDULE

DELIVERABLE DATE
4.1 Request to Begin Fidd Work 2/26/99
4.2 Government Notice to Proceed to Begin Field Work 3/9/99
4.3 Draft Work Plan Submittal 4/2/99
4.4 Field Work Begins 5/8/99
4.5 Field Work Completed 5/13/99
4.6 Gov't Review and Comment on Draft Work Plan 5/7/99
4.7 Fina Work Plan Submittal 6/11/99
4.8 Draft EE/CA 10/15/99
4.9 Gov't Review and Comment on Draft EE/CA 11/12/99
4.10 | Find EE/CA 2/4/00
4.11 | Copiesof Documentsto Repository / Public 2/14/00

Comment Period Begins

4.12 | Draft Explosves Safety Submisson 11/5/99
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FIGURE 8-1 (CONTINUED)
PROJECT SCHEDULE

FINAL

DELIVERABLE DATE

4.13 | Gov't Review and Comment on Draft ESS 12/3/99
4.14 | Fina Explosves Safety Submisson 12/17/99
4.15 | Draft EE/CA Action Memorandum 2/25/00
4.16 | Public Comment Period Ends 3/14/00
4.16 | Gov't Review and Comment on Draft EE/CA Action 3/24/00

Memorandum
4.17 | Find EE/CA Action Memorandum & Responsveness 4/7/00

Summary
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